



Deliverable D7.1: Project Management Plan

Primary Author(s)	Alois Steiner, Marta Ribas
Lead Beneficiary	Virtual Vehicle Research GmbH (ViV)
Deliverable Type	R – Document, report
Dissemination Level	SEN - Sensitive
Due Date	31.03.2023 (Month 3)
Pages	33
Version	3.0
<hr/>	
Project Acronym	XL-Connect
Project Title	Large scale system approach for advanced charging solutions
Project Number	101056756
Project Coordinator	Virtual Vehicle Research GmbH (ViV) Alois Steiner (alois.steiner@v2c2.at)



Executive Summary

The XL-Connect Project Management Plan includes all guidelines and procedures to ensure the quality of the outcomes, identify and mitigate risks in time, as well as it establishes all the necessary project management structures to guarantee a smooth project implementation and monitoring. This document includes also detailed description of the main project tasks and deliverables. The Project Management Plan will make certain that XL-Connect project will be executed with the highest quality and efficiency possible. The Project Management Plan shall be used as a guide by all Project Partners throughout the entire duration of the project.

Keywords: [Project Management](#), [Quality Assurance](#)